
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Contract Location: Time Allowed:

SR 316

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

00/00/0000

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 55.16

1123 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$54,685,866.05

$37,395,727.79

$8,497,657.49

83.84%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $54,685,866.05 $37,395,727.79 $8,497,657.49 84.46% $2,786,799.95

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $36,676,732.42 $34,447,292.49 $2,229,439.93

Non-Participating $9,169,183.28 $8,611,823.26 $557,360.02

Total Earnings $45,845,915.70 $43,059,115.75 $2,786,799.95

Stockpiled Materials $430,814.11 $430,814.11 $0.00

Gross Earnings $46,276,729.81 $43,489,929.86 $2,786,799.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $46,188,208.56 $43,401,408.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,786,799.95

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 002-0003     * LS  .000 .000

 2000000.000 1.000

EARLY COMPLETION INCENTIVE

                                                            

1.000 $2,000,000.00 $2,000,000.00

0070 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  21,530.000 16,210.990

L & H LIME 60.060 .000

 

 

16,210.990 $.00 $973,632.06

0080 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  12,160.000 13,706.340

R-MODIFIED BITUM MATL & H LIME 72.470 295.550

 

 

14,001.890 $21,418.51 $1,014,716.97

0085 413-1000     BITUM TACK COAT GL  19,830.000 28,352.170

 2.240 543.280

 

 

28,895.450 $1,216.95 $64,725.81

0150 456-2012     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (CONTINUOUS)GLM 11.000 4.400

 1321.000 1.000

 

 

5.400 $1,321.00 $7,133.40

0220 634-1200     RIGHT OF WAY MARKERS EA  197.000 140.000

 85.000 30.000

 

 

170.000 $2,550.00 $14,450.00

0235 641-1200     GUARDRAIL, TP W LF  17,950.000 15,961.170

 14.860 604.000

 

 

16,565.170 $8,975.44 $246,158.43

0240 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  25.000 21.000

 539.950 2.000

 

 

23.000 $1,079.90 $12,418.85



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0245 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  31.000 26.000

 1810.570 2.000

 

 

28.000 $3,621.14 $50,695.96

Category Amount: $2,040,182.94 $4,383,931.48

Category Number: 0030 TEMPORARY EROSION CONTROL

0290 163-0232     TEMPORARY GRASSING AC  48.000 88.269

 410.000 1.740

 

 

90.009 $713.40 $36,903.69

0295 163-0240     MULCH TN  2,310.000 614.638

 36.340 8.543

 

 

623.181 $310.45 $22,646.40

0310 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,100.000 418.750

/SAND BAGS 83.770 3.500

 

 

422.250 $293.20 $35,371.88

0330 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  190.000 96.500

 152.120 1.500

 

 

98.000 $228.18 $14,907.76

0340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  26,100.000 35,663.061

 0.450 95.000

 

 

35,758.061 $42.75 $16,091.13

0365 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  190.000 849.000

 88.000 15.000

 

 

864.000 $1,320.00 $76,032.00

0380 167-1500     WATER QUALITY INSPECTIONS MO  36.000 34.000

 500.000 1.000

 

 

35.000 $500.00 $17,500.00



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0390 171-0030     TEMPORARY SILT FENCE, TYPE C LF  52,200.000 47,906.000

 1.020 852.000

 

 

48,758.000 $869.04 $49,733.16

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  99,350.000 116,935.336

 0.710 .000

 

 

116,935.336 $.00 $83,024.09

Category Amount: $4,277.02 $352,210.11

Category Number: 0010 ROADWAY

0406 150-1000     TRAFFIC CONTROL - LS  .000 .955

 287133.990 .003

ADDITIONAL TC ADDED TO THE WORK @ COLONIAL PIPELINE SA 4

                                                            

.958 $861.40 $275,074.36

Category Amount: $861.40 $275,074.36

Category Number: 0040 SIGNING AND MARKING

0420 610-9000     REM SIGN, STA - LS  1.000 .000

 929.300 1.000

1251+78

 

1.000 $929.30 $929.30

0480 636-3010     GROUND-MOUNTED BREAKAWAY SIGN SUPPORTEA  16.000 4.000

 499.380 2.000

 

 

6.000 $998.76 $2,996.28

0580 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  69.000 62.000

 76.130 1.000

 

 

63.000 $76.13 $4,796.19

0585 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  15.000 13.000

 126.880 1.000

 

 

14.000 $126.88 $1,776.32

0600 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  9.000 4.582

 2430.930 1.870

 

 

6.452 $4,545.84 $15,684.36



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0605 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  7.000 4.224

 2430.930 .916

 

 

5.140 $2,226.73 $12,494.98

0610 653-2804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELM  3.000 2.462

 11522.280 .389

 

 

2.851 $4,482.17 $32,850.02

0620 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 5.000 2.858

 1664.600 .525

 

 

3.383 $873.92 $5,631.34

0625 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,224.000 395.620

 3.810 1,628.444

 

 

2,024.064 $6,204.37 $7,711.68

0640 654-1003     RAISED PVMT MARKERS TP 3 EA  3,419.000 2,494.000

 4.310 392.000

 

 

2,886.000 $1,689.52 $12,438.66

Category Amount: $22,153.62 $97,309.13

Category Number: 0050 SIGNALS

0790 682-6120     CONDUIT, RIGID, 2 IN LF  240.000 .000

 9.140 270.000

 

 

270.000 $2,467.80 $2,467.80

Category Amount: $2,467.80 $2,467.80

Category Number: 0060 ATMS

0825 615-1200     DIRECTIONAL BORE - LF  2,900.000 2,004.000

 12.940 1,045.000

5 IN

 

3,049.000 $13,522.30 $39,454.06

0830 615-1200     DIRECTIONAL BORE - LF  1,680.000 482.500

 13.960 958.000

6 IN

 

1,440.500 $13,373.68 $20,109.38



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 ATMS

0850 647-2141     PULL BOX, PB-4S EA  12.000 9.000

 964.250 1.000

 

 

10.000 $964.25 $9,642.50

0855 647-2170     PULL BOX, PB-7 EA  46.000 36.000

 1167.250 6.000

 

 

42.000 $7,003.50 $49,024.50

0865 682-6236     CONDUIT, NONMETL, TP 2 - POWER SERVICE, 2 INLF  1,050.000 .000

 7.110 1,097.000

 

 

1,097.000 $7,799.67 $7,799.67

0870 682-7062     CONDUIT DUCT BANK, TYPE 3 LF  13,330.000 8,122.000

 18.150 1,881.000

 

 

10,003.000 $34,140.15 $181,554.45

0955 936-1001     CCTV SYSTEM, TYPE B EA  6.000 5.000

 5500.000 1.000

 

 

6.000 $5,500.00 $33,000.00

0970 937-6000     MICROWAVE RADAR DETECTION ASSEMBLY EA  14.000 11.000

 5328.750 3.000

 

 

14.000 $15,986.25 $74,602.50

1005 939-4040     TYPE D CABINET EA  11.000 9.000

 4770.500 3.000

 

 

12.000 $14,311.50 $57,246.00

1015 939-5010     ELECTRICAL POWER SERVICE ASSEMBLY, AERIAL SERVICE POINTEA  7.000 .000

 2537.500 6.000

 

 

6.000 $15,225.00 $15,225.00

Category Amount: $127,826.30 $487,658.06



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 WALL NO 11

1210 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  367.000 .000

 34.290 369.800

 

 

369.800 $12,680.44 $12,680.44

Category Amount: $12,680.44 $12,680.44

Category Number: 0120 WALL NO 12

1215 441-0004     CONC SLOPE PAV, 4 IN SY  22.000 21.324

 69.900 1.228

 

 

22.552 $85.84 $1,576.38

1255 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  610.000 .000

 34.290 607.000

 

 

607.000 $20,814.03 $20,814.03

Category Amount: $20,899.87 $22,390.41

Category Number: 0130 WALL NO 13

1260 441-0004     CONC SLOPE PAV, 4 IN SY  24.000 18.741

 69.900 1.165

 

 

19.906 $81.43 $1,391.43

Category Amount: $81.43 $1,391.43

Category Number: 0180 DRAINAGE

1540 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  13,158.000 13,605.830

 25.700 154.000

 

 

13,759.830 $3,957.80 $353,627.63

1635 600-0001     FLOWABLE FILL CY  150.000 .000

 197.930 8.000

 

 

8.000 $1,583.44 $1,583.44

1715 668-2100     DROP INLET, GP 1 EA  52.000 41.500

 2194.740 4.500

 

 

46.000 $9,876.33 $100,958.04

Category Amount: $15,417.57 $456,169.11



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0200 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -78,153.530

 1.000 -313.500

(IN #1)

                                                            

-78,467.030 $-313.50 ($78,467.03)

Category Amount: $-313.50 $-78,467.03

Category Number: 0010 ROADWAY

9071 210-0100     GRADING COMPLETE - LS  .000 .949

 13227980.960 .016

ADDITIONAL GRADING @ COLONIAL PIPELINE SA 4

                                                            

.965 $211,647.70 $12,765,001.63

Category Amount: $211,647.70 $12,765,001.63

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9105 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  .000 .150

 724187.500 .050

BRIDGE 6 WB ADDED BY SA 4

                                                            

.200 $36,209.38 $144,837.50

9140 511-3000     SUPERSTR REINF STEEL, BR NO - LS  .000 .150

 104623.950 .050

BRIDGE 6 WB - SA 4

                                                            

.200 $5,231.20 $20,924.79

9200 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  .000 70.390

 54.260 207.000

WALL # 3 - SA 4

                                                            

277.390 $11,231.82 $15,051.18

9220 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 706.450

 54.260 65.329

WALL #3, SA 4

                                                            

771.779 $3,544.75 $41,876.73

9240 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 717.300

 54.260 47.700

WALL #3, SA 4

                                                            

765.000 $2,588.20 $41,508.90



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0045

12/11/2014

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9250 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  .000 9,647.970

 54.260 4,015.030

WALL # 1, SA 4

                                                            

13,663.000 $217,855.53 $741,354.38

Category Amount: $276,660.88 $1,005,553.48

Category Number: 0010 ROADWAY

9360 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,083.690

TL & H LIME 52.383 806.400

25 MM SUPERPAVE - 95% PAY FACTOR

                                                            

1,890.090 $42,241.65 $99,008.58

9370 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 .000

L & H LIME 48.048 202.190

19 MM SUPERPAVE - 80 % PAY FACTOR

                                                            

202.190 $9,714.83 $9,714.83

Category Amount: $51,956.48 $108,723.41

Project Total Amount: $2,786,799.95 $45,845,915.70


